Corporate Performance Measures at the Office Level
EM Program

Targets 2006 Targets
< . %ZZP(I::S%: Life-Cycle Cumylative

Office |Performance Measure Unit Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY06 | FY0o7 | FY08 FY06) Total Variance

LL/LLMW disposed Legacy
CH (Stored) and NGW m3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 537 537 0

Radioactive Facility
CH Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 77 88 4
CH Remediation Complete # Rel. Sites 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 551 549 2

Rev 16, August 2006.
1. Cumulative variance based on targets and actuals variance for FY2003 through FY2006 3rd Qtr.

1 of 12



Corporate Performance Measures at the Office Level

EM Program
Targets 2006 Targets
%r;r:;p(l;rtsthttr) Life-Cycle Cumylative
Office |Performance Measure Unit Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY06 | FY0o7 | FY08 FY06) Total Variance
|ID eU packaged for disposition|# Cont. 0 0 0 0 0 0 0 0 0 0 0 35 35 125 155 1026 1029 422
| DU & U packaged for
1D disposition MT 0 0 0 0 0 0 0 0 0 0 0 0.04 0.04 0 0 0 0.04 0
[D Liquid Waste eliminated  [gallons (1000s) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 900 0
|ID Liguid Waste Tanks closed |# Tanks 0 0 0 0 0 0 0 0 0 0 0 1] 1 2 1] 0 11 -3
| HLW packaged for
1D disposition # Cont. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4200 0
| SNF packaged for
1D disposition MTHM 0 0 0 0 0| 0.163 0 0| 0.445 0 0 0.55] 1.158| 1.337| 17.933 0 252.556 -0.681
|ID TRU disposed m3 738 738 737 516 516 517 896 896 895 852 852 851 9004 9010 5605 12141 66139 -13276
LL/LLMW disposed Legacy
1D (Stored) and NGW m3 433 433 434 467 467 466 467 467 466 518 518 519 5655 5145 5185 50899 98550 6084
|ID MAAs eliminated # MAA's 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1
| Nuclear Facility
1D Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 20 86 7
| Radioactive Facility
1D Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 0 0 1 2 19 47 10
| Industrial Facility
1D Completions # Facs. 0 0 0 0 0 0 0 0 1 0 1 1 3 3 0 112 242 55
[ID Remediation Complete # Rel. Sites 0 0 0 0 0 0 0 0 0 0 0 0 0 6 0 430 540 14]
L

Rev 16, August 2006.
1. Cumulative variance based on targets and actuals variance for FY2003 through FY2006 3rd Qtr.
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Corporate Performance Measures at the Office Level

EM Program
Targets 2006 Targets
%r;r:;p(l;rtsthttr) Life-Cycle | Cumulative
Office |Performance Measure Unit Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY06 | FY0o7 | FY08 FY06) Total Variance
NT TRU disposed m3 67 121 66 100 100 100 133 133 134 167 167 166 1454 1721 1200 1600 10154 -3783
LL/LLMW disposed Legacy
NT (Stored) and NGW m3 2 2 1 10 10 11 5 5 4 108 108 109 375 0 0 28988.7 28981.7 331.7
Nuclear Facility
NT Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 0
Radioactive Facility
NT Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 2 0
Industrial Facility
NT Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 3 4 0
NT Remediation Complete # Rel. Sites 7 7 7 11 11 10 23 23 22 46 46 49 262 181 168 3001 5029 32
Rev 16, August 2006.
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Corporate Performance Measures at the Office Level

EM Program
Targets 2006 Targets
%ZZP(I;:S%: Life-Cycle | Cumulative
Office |Performance Measure Unit Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY06 | FYO7 | FYO08 FY06) Total Variance
NV Remediation Complete # Rel. Sites 0 0 0 0 0 0 0 0 0 0 0 53 80 -1
Rev 16, August 2006.
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Corporate Performance Measures at the Office Level

EM Program
Targets 2006 Targets
%‘;T;pg:s%tt? Life-Cycle | Cumulative
Office |Performance Measure Unit Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY06 | FY0o7 | FY08 FY06) Total Variance
DU & U packaged for
OH disposition MT 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.008 0.008 0
HLW packaged for
OH disposition # Cont. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 275 275 0
OH TRU disposed m3 0 0 0 0 0 0 0 0 0 0 0 0 150 300 0 692 0
LL/LLMW disposed Legacy
OH (Stored) and NGW m3 2100 2100 2196 383 0 0 0 0 420 420 420 8039 3360 3167 27272 31824 3235
Nuclear Facility
OH Completions # Facs. 1 1 1 0 0 0 0 0 0 0 1 4 0 0 8 9 0
Radioactive Facility
OH Completions # Facs. 0 0 0 0 0 0 0 0 4 4 2 10 0 0 78 79 9
Industrial Facility
OH Completions # Facs. 1 1 0 0 0 0 0 0 2 2 2 8 0 0 111 124 -7
OH Remediation Complete # Rel. Sites 8 8 7 0 0 0 1 0 0 0 1 26 5 0 175 195 -14
Rev 16, August 2006.
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Corporate Performance Measures at the Office Level

EM Program
Targets 2006 Targets
%‘;T;pg:s%tt? Life-Cycle | Cumulative
Office |Performance Measure Unit Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY06 | FY0o7 | FY08 FY06) Total Variance
OR TRU disposed m3 20 20 21 23 23 24 23 23 24 23 23 24 271 125 177 0 1224 -201
LL/LLMW disposed Legacy
OR (Stored) and NGW m3 162 162 162 183 183 183 255 255 255 192 192 192 2376 1474 1826 101946 112558 -2655
Nuclear Facility
OR Completions # Facs. 0 0 0 0 0 0 0 3 0 0 0 1 4 0 0 7 25 0
Radioactive Facility
OR Completions # Facs. 0 2 0 0 0 0 0 0 9 0 6 0 17 1 3 8 71 -10
Industrial Facility
OR Completions # Facs. 0 5 0 0 3 0 0 0 0 0 19 43 70 68 104 189 628 8
OR Remediation Complete # Rel. Sites 0 0 0 0 0 0 0 10 20 9 21 0 60 33 3 323 694 2
Rev 16, August 2006.
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Corporate Performance Measures at the Office Level

EM Program
Targets 2006 Targets
Completed to] . .
Datep(3rd Qtr Life-Cycle | Cumulative
Office |Performance Measure Unit Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY06 | FY0o7 | FY08 FY06) Total Variance
PP eU packaged for disposition|# Cont. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1632 0
DU & U packaged for
PP disposition MT 2195.3| 2195.3| 2195.3] 2195.3| 2195.3| 2195.3| 2195.3] 2195.3] 2195.3| 2195.3| 2195.3]| 2195.3 26344| 26344| 26344 0 658879 -19758
LL/LLMW disposed Legacy
PP (Stored) and NGW m3 0 0 0 624 624 624 943 943 942 1204 1204 1205 8313 3260 1200 31028 50874 -5847
Radioactive Facility
PP Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 0
PP Remediation Complete # Rel. Sites 0 0 0 0 0 0 0 0 0 0 0 1 1 0 1 236 400 0
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Corporate Performance Measures at the Office Level

EM Program
Targets 2006 Targets
%‘;T;pg:s%tt? Life-Cycle | Cumulative
Office |Performance Measure Unit Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY06 | FYO7 | FYO08 FY06) Total Variance
Pu packaged for long-term
RF disposition # Cont. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1895 1700 195
Pu/U residues packaged for
RF disposition kg Bulk 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 103901 103901 0
RF TRU disposed m3 132 132 133 132 132 133 132 132 133 133 133 134 1591 0 0 15300 12355 3345
LL/LLMW disposed Legacy
RF (Stored) and NGW m3 1372 1372 1373 1372 1372 1373 1372 1372 1373 1372 1372 1373 16468 0 0 602188 254962 351343
RF MAAs eliminated # MAA's 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 7 7 0
Nuclear Facility
RF Completions # Facs. 0 0 1 0 0 0 0 0 1 0 0 0 2 0 0 6 6 0
Radioactive Facility
RF Completions # Facs. 0 0 0 0 0 0 0 0 1 1 1 1 4 0 0 42 54 -9
Industrial Facility
RF Completions # Facs. 0 0 0 0 0 1 0 0 1 1 1 0 4 3 0 297 317 -15
RF Remediation Complete # Rel. Sites 2 2 1 1 1 2 1 1 2 1 1 1 16 0 0 333 240 96
Rev 16, August 2006.
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Corporate Performance Measures at the Office Level

EM Program
Targets 2006 Targets
(I;(;T;p(l??:s%tt? Life-Cycle | Cumulative

Office |Performance Measure Unit Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY06 | FY0o7 | FY08 FY06) Total Variance
Pu packaged for long-term

RL disposition # Cont. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3500 3500 0

RL eU packaged for disposition|# Cont. 0 0 0 0 0 0 0 0 0 437 437 436 1310 0 0 2958 2958 1310
Pu/U residues packaged for

RL disposition kg Bulk 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3437 3437 0
DU & U packaged for

RL disposition MT 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3100 3100 0
SNF packaged for

RL disposition MTHM 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 1.2 1.6 2.6 2123.52 2123.95 4.07

RL TRU disposed m3 43 64 64 43 43 43 43 43 43 43 43 43 558 448 448 1546 28297 -243
LL/LLMW disposed Legacy

RL (Stored) and NGW m3 85 85 107 85 85 107 97 97 119 97 97 147 1208 3354 3030 44354 56996 1121

RL MAAs eliminated # MAA's 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 1 2 0
Nuclear Facility

RL Completions # Facs. 0 0 0 0 0 0 0 0 0 1 3 4 8 13 29 22 172 17
Radioactive Facility

RL Completions # Facs. 0 0 0 0 0 1 0 1 1 2 2 2 9 1 13 36 415 29
Industrial Facility

RL Completions # Facs. 0 0 0 0 0 0 0 0 0 1 1 3 5 8 48 263 855 83

RL Remediation Complete # Rel. Sites 1 1 0 1 1 0 1 2 1 7 7 20 42 33 73 404 1618 75

Rev 16, August 2006.
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Corporate Performance Measures at the Office Level

EM Program
Targets 2006 Targets
%‘;T;pg:s%tt? Life-Cycle | Cumulative
Office |Performance Measure Unit Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY06 | FY0o7 | FY08 FY06) Total Variance
RP Liguid Waste eliminated gallons (1000s) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 54000 0
RP Liquid Waste Tanks closed |# Tanks 0 0 1 0 0 1 0 0 0 3 3 4 12 1 0 177 -16
HLW packaged for
RP disposition # Cont. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 9200 0
RP TRU disposed m3 33 33 34 33 33 34 33 33 34 33 33 34 400 3200 2400 0 7600 -420
LL/LLMW disposed Legacy
RP (Stored) and NGW m3 250 250 250 250 250 250 283 283 284 50 50 50 2500 0 0 0 310000 -2350
Nuclear Facility
RP Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 18 0
Radioactive Facility
RP Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 28 0
Industrial Facility
RP Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 102 0
RP Remediation Complete # Rel. Sites 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5 322 0
Rev 16, August 2006.
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Corporate Performance Measures at the Office Level

EM Program
Targets 2006 Targets
%(;T;p(l??::%tt? Life-Cycle | Cumulative
Office |Performance Measure Unit Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY06 | FY0o7 | FY08 FY06) Total Variance
Pu packaged for long-term
SR disposition # Cont. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 919 919 0
SR eU packaged for disposition [# Cont. 53 53 53 53 53 53 53 53 52 53 53 53 635 634 67, 2187.066 2808 239.066
Pu/U residues packaged for
SR disposition kg Bulk 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 475.411 414 61.411
DU & U packaged for
SR disposition MT 0 0 0 0 0 0 0 0 0 62 62 62 186 8702 23182 6887
SR Liquid Waste eliminated gallons (1000s) 150 150 150 150 150 150 150 150 150 150 150 150 1800) 1900 1900 0 33100 -5250
SR Liquid Waste Tanks closed |# Tanks 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 2 51 0
HLW packaged for
SR disposition # Cont. 21 21 20 21 21 21 21 21 21 21 21 20 250 250 250 2143 5060 -12
SNF packaged for
SR disposition MTHM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2.822 35.925 0.001;
SR TRU disposed m3 70 70 70 70 70 70 70 70 70 70 70 70 840 840 840 4014 15326 668
LL/LLMW disposed Legacy
SR (Stored) and NGW m3 614 614 615 614 614 615 614 614 615 614 614 615 7372] 67902 4671 85185 219526 272
SR MAAs eliminated # MAA's 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 3 1]
Nuclear Facility
SR Completions # Facs. 0 0 0 0 0 1 0 0 0 0 0 0 1 5 1] 9 195 4
Radioactive Facility
SR Completions # Facs. 0 0 1 0 0 0 0 0 0 0 0 1] 2 1 0 7 40 4
Industrial Facility
SR Completions # Facs. 2 2 3 1 1 1 3 3 2 2 2 3 25 87 13 213 816 101
SR Remediation Complete # Rel. Sites 1 1 0 1 1 1 1 1 1 1 1 1 11 13 6 332 515 14
Rev 16, August 2006.
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Corporate Performance Measures at the Office Level

EM Program
Targets 2006 Targets
%r;r:;p(l;rtsthttr) Life-Cycle | Cumulative
Office |Performance Measure Unit Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY06 | FY0o7 | FY08 FY06) Total Variance
SNF packaged for
WS disposition MTHM 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0
LL/LLMW disposed Legacy
WS (Stored) and NGW m3 0 0 0 0 0 0 0 51 51 50 152 0 0 3963 4187 -72
Radioactive Facility
WS Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 0 0 4 6 -2
Industrial Facility
WS Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 0 0 25 14 11
WS Remediation Complete # Rel. Sites 0 0 0 0 0 0 0 5 5 5 15 0 0 223 239 -1
Rev 16, August 2006.
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